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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Pay Period End Date:

10.01.2016

Contract Location:
TRYON TO RINGGOLD

Contractor:

WESTERN ENGINEERING COMPANY, INC.
1149 HIGHWAY 44

PO BOX 350

HARLAN [A 51537-0350

Phone:
(712)755-5191

Escrow Agent:

Surety Co:
HARTFORD FIRE INSURANCE COMPANY

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

Counties
MCPHERSON
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
61623 000 M-92-2(1027) 092 203.83 213.24 BITUMINOUS

PROG

12.17.2015
12.23.2015
01.14.2016

07.07.2016
07.11.2016

Current Contract Amt
$681,060.74

Original Contract Amt
$681,060.74

% Dollar Comp
97%
% Time Comp
100%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager
Willard, Josh R.

Total for Adjustments

Payment

10.03.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

10.04.2016

10.04.2016

Total to Date Prev to Date

$663,582.14 $660,399.20
$.00 $.00
$663,582.14 $660,399.20
$.00 $.00
$.00 $.00
$.00 $.00
$663,582.14 $660,399.20
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$663,582.14 $660,399.20

District Engineer
Craig, Cameron
Controller

Burling, Laurie

This Estimate

$3,182.94
$.00
$3,182.94
$.00
$.00
$.00
$3,182.94

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$3,182.94

10.03.2016

10.04.2016
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0004 Pay Period End Date:  10.01.2016 Est Number: 0004 Pay Period End Date:  10.01.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0030.90 25,000.00 1.000 25,000.00
0001 0001 0001.08 0.50 2,100.000 1,050.00 MOBILIZATION LS 1.000 25,000.00
BARRICADE, TYPE II BDAY 2,100.000 1,050.00 1.000 25,000.00
230.000 115.00 0.000 0.00
0.000 0.00 0010 0010 1017.00 1,300.00 1.000 1,300.00
0002 0002 0001.10 3.00 52.000 156.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 1,300.00
BARRICADE, TYPE Il BDAY 52.000 156.00 1.000 1,300.00
241.000 723.00 0.000 0.00
56.000 168.00 0011 0011 8022.20 1.44 8,440.000 12,153.60
0003 0003 0001.75 3.25 240.000 780.00 HYDRATED LIME/WARM MIX ASPHALT EACH 8,440.000 12,153.60
TEMPORARY SIGN DAY EACH 240.000 780.00 8,710.710 12,543.42
98.000 318.50 0.000 0.00
0.000 0.00 0012 0012 9005.71 36.60 8,340.000 305,244.00
0004 0004 0001.90 1.00 793.000 793.00 ASPHALTIC CONCRETE, TYPE SLX TON 8,340.000 305,244.00
SIGN DAY EACH 793.000 793.00 8,693.900 318,196.74
5,268.000 5,268.00 0.000 0.00
1,145.000 1,145.00 0013 0013 9010.49 54.00 100.000 5,400.00
0005 0005 0002.55 6.85 994.000 6,808.90 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 100.000 5,400.00
OVERLAY BROKEN LINES STA 994.000 6,808.90 X 16.810 907.74
1,023.100 7,008.24 0.000 0.00
0.000 0.00 0014 0014 9021.13 480.00 354.480 170,150.40
0006 0006 0002.60 6.55 1,988.000 13,021.40 PERFORMANCE GRADED BINDER (64-34) TON 354.480 170,150.40
OVERLAY SOLID LINES STA 1,988.000 13,021.40 347.172 166,642.56
2,007.700 13,150.43 0.000 0.00
0.000 0.00 0015 0015 9053.00 2.48 19,870.000 49,277.60
0007 0007 0003.10 350.00 20.000 7,000.00 TACK COAT GAL 19,870.000 49,277.60
FLAGGING DAY 20.000 7,000.00 15,268.750 37,866.50
26.500 9,275.00 0.000 0.00
1.000 350.00 0016 0016 9053.20 3.50 880.000 3,080.00
0008 0008 0003.20 500.00 10.000 5,000.00 FOG SEAL GAL 880.000 3,080.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 10.000 5,000.00 362.840 1,269.94
12.000 6,000.00 362.840 1,269.94
0.500 250.00 0017 0017 9110.01 65.00 50.000 3,250.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,250.00
0.000 0.00
0.000 0.00
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Contract ID: 6623 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 6623 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0004 Pay Period End Date:  10.01.2016 Est Number: 0004 Pay Period End Date:  10.01.2016
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0018 0018 9110.02 65.00 50.000 3,250.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,250.00
OPERATED 0.000 0.00
0.000 0.00
0019 0019 9110.03 55.00 50.000 2,750.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,750.00
0.000 0.00
0.000 0.00
0020 0020 9110.07 50.00 50.000 2,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0021 0021 9179.23 80.00 496.848 39,747.84
COLD MILLING, CLASS 3 STA 496.848 39,747.84
493.780 39,502.40
0.000 0.00
0022 0022 9300.38 1.00 14,348.000 14,348.00
RAP INCENTIVE PAYMENT EACH 14,348.000 14,348.00
9,494.670 9,494.67
0.000 0.00
0023 0023 9300.52 7,500.00 1.000 7,500.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 7,500.00
Vo 1.000 7,500.00
0.000 0.00
0024 0024 L860.50 1,500.00 1.000 1,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,500.00
CONTRACTOR COMPLIANCE 1.000 1,500.00
0.000 0.00
GROUP 9 BITUMINOUS Contracted 681,060.74
Current 681,060.74
In place 663,582.14
This Estimate 3,182.94
Totals for contract Contracted 681,060.74
Current 681,060.74
In place 663,582.14

This Estimate 3,182.94






